To: Ben Hammond[hammondbh@cdmsmith.com}; Hoppe, Michael[Hoppe.Michael@epa.gov]
Cc: BudneySL@cdmsmith.com[BudneySL@cdmsmith.com]; Rachel A.
Maddaluna[RMaddaluna@ddmsinc.com]; Stan Kaczmarek[StanK@demaximis.com}; LaPoma,
Jennifer[LaPoma.Jennifer@epa.govi

From: John Rolfe

Sent: Tue 4/29/2014 8:04:35 PM

Subject: Passaic River RM 10.9 Schedule for Wednesday April 30

Ben, Mike:
Work is scheduled to begin on April 30 at 8:00 AM.

Work items scheduled for Wednesday include the continued placement of armor stone at
locations that have not met minimum thickness and survey of stone.

Work completed on Tuesday April 29th included placement of armor stone north and south of
the no dredge zone and survey of stone.

Please feel free to contact me with any questions.

John A. Rolfe

de maximis, inc.

186 Center Street, Suite 290
Clinton, NJ 08809

e-mail: jrolfe@demaximis.com
Phone: (908) 735-9315

Cell: (908) 347-0060

Fax: (908) 735-2132
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